

ID	Activity	Phase	Activity Name	Description	Start	End	Status	Budget		Total
								Actual	Remaining	
1	Construction	1	Site Preparation	Site preparation and clearing	2023-01-01	2023-03-31	Completed	100	0	100
2	Construction	2	Foundation	Foundation and groundwork	2023-04-01	2023-06-30	In Progress	200	100	300
3	Construction	3	Structural Framework	Structural framework and walls	2023-07-01	2023-09-30	In Progress	300	100	400
4	Construction	4	Roofing	Roofing and exterior walls	2023-10-01	2023-12-31	In Progress	200	100	300
5	Construction	5	Interior Finishes	Interior finishes and fixtures	2024-01-01	2024-03-31	Planned	0	0	0
6	Construction	6	Final Inspection	Final inspection and handover	2024-04-01	2024-04-30	Planned	0	0	0
7	Construction	7	Handover	Project handover and completion	2024-05-01	2024-05-31	Planned	0	0	0
8	Construction	8	Post-Handover	Post-handover support and warranty	2024-06-01	2024-12-31	Planned	0	0	0
9	Construction	9	Project Closeout	Project closeout and final reporting	2024-12-01	2024-12-31	Planned	0	0	0







